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United States Government Department of Energy
Bonneville Power Administration
memorandum

DATE: January 29, 2008

REPLY TO
ATTNOF: KEC-4

sussecT: 2008 Annual National Environmental Policy Act (NEPA) Planning Summary

to: David R. Hill
General Counsel

Bonneville Power Administration’s (BPA) 2008 Annual NEPA Planning Summary is attached
per your December 21, 2007, memorandum. The summary identifies the status of ongoing
environmental assessments (EAs), ongoing environmental impact statements (EISs), EAs
expected to be prepared during the next 12 months, and EISs expected to be prepared during the
next 24 months.

It 1s also likely that BPA will prepare additional EAs and EISs not specifically foreseeable at
this time. Later this year, BPA expects to initiate implementation of projects to advance
recovery of ESA listed anadromous fish under the new Federal Columbia River Power System
Biological Opinion, currently being drafted by NOAA Fisheries. BPA may need to prepare EAs
or EISs for some of these projects. In addition, ongoing evaluations of transmission
interconnections and transmission reliability, as well as long-term firm transmission service
requests, are expected to generate additional NEPA compliance documents. Pending decisions
related to BPA’s Long-Term Regional Dialogue could also generate EAs and EISs to evaluate
resource acquisitions.

If you have any questions regarding this Annual NEPA Planning Summary, please contact
BPA’s NEPA Compliance Officer, Katherine Pierce, at (503) 230-3962.

/.9@-«/&()/ ¢ Q
Gregory K. Delwiche, Vice President
Environment, Fish and Wildlife

Attachment

cc: (w/attachment)

C. Borgstrom - DOE/GC-20
L. Jessee - DOE/GC-20

C. Osborne - DOE/GC-20



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Impact Statements

Bonneville Power Administration

Jan-08
*Title, Location Estimated Cost Estimated Schedule Description
Determination Date: 04/03/06
NOI: 06/26/06
; ; Scoping: 07/26/06
Lyle Falls Fish Passage Project $295.000 Draft Nar 08
DOE/EIS-0397 -
Hearings: Mar 08
Final Aug 08
ROD: Oct 08
Determination Date: 04/06/05
Reimbursible Cost QOI: — 82;82;82
Port Angeles-Juan de Fuca Transmission coping:
, $300,000 Draft 03/09/07
Project DOE/EIS- -
0378 Hearings: 04/10/07
Final 10/12/07
ROD: Jan 08
Determination Date: 4/12/2005
NOI: 8/2/2005
Chief Joseph Hatchery Program Scoping: 9/15/2005 Delayed decision from US Army Corps of Engineers to be a cooperating
$500,000 Draft 05/24/07
DOE/EIS-0384 - agency on EIS.
Hearings: 06/17/07
Final Jun 08
ROD: Jul 08




Determination Date: 11/04/01
NOI: 11/14/01
Scoping: 01/31/02
:Z:annlrsr:r%efcs)grﬁgtcgﬁigozfg:?,jrgc?srande $650,000 Drath). 2 5/12/03 Antigipating Federal Columbia River Power System Biological Opinion Policy
DOE/EIS-0340 Hearings: 6/12/03| Decision
Final 7/30/04
ROD: 3/11/05
2nd ROD: Jul 08
Determination Date: 1/3/05
NOI: 7/14/05
Reimbursible Cost Scoping: 9/15/05
*Montanore Project $20,000 Draft 4-08 - estimate
DOE/EIS-0393 Hearings: 5-08 - estimate
Final 11-08 - estimate
ROD: 12-08 - estimate
Determination Date: 4/6/05
Rebuild of the Libby (FEC) to Troy Section of g‘coo';oing_ gggg
BPA's- Libby to Bonners Fer 115- -
kilovolt Tranysmission Line i $1,700,000 Draft. 7/20/07
DOE/EIS-0379 H_earlngs: 08/15/07
Final Mar 08
ROD: Apr 08
Total Estimated
Cost
$3,465,000.00

**Evaluation of Site Wide EIS:




Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental

Assessments
Bonneville Power Administration
Jan-08
*Title, Location Estimated Cost Estimated Slvcl:iT::tl:)I:es) ("NEPA Description
oG Pormod T o S Determination Date: 10/03/06
R y'mpllc.: Peninsula Transmission System Transmittal to State: 12/19/06
eliability $140,000

DOE/EA-1576 EA Approval: Feb 08

FONSI: Mar 08

Determination Bate: 04/23/07
Palisades-Goshen Pole Replacement Project $225.000 Transmittal to State: 05/15/07
DOE/EA-1591 ’ EA Approval: Mar 08

FONSI: Apr 08

Determination Date: 04/04/06] EA has been delayed due to changes in the preferred alternative alignment by the
Caribou-Lower Valley Transmission Line $500.000 Transmittal to State: 05/18/06] customer Lower Valley Energy
DOE/EA-1567 ’ EA Approval: Feb 09

FONSI: Mar 09

Total Estimated
Cost
$865,000.00




Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months

Bonneville Power Administration

* Please include projected NEPA milestones, if planned.

1

Jan-08 o |
Title. L . Esti dc Estimated Schedule b i
itle, Location stimated Cost (**NEPA Milestones) escription
| "Determination Date- Mar 08
. . Transmittal to State: Sep 08
Albany-Eugene Rebuild Project < EA Approval: Nov 08
‘ FONSI: Feb 08
\ Determination Date: Jun 08
. . . . Transmittal to State: Dec 08
Pilot-Butte-Station S Trans. Line Proj. EA Approval: Feb 09
| FONSI: Mar 09
’ ieterm@ation Date: | Mar08
Sekokini Springs Westslope Cutthroat : Transmittal to State: * Jan 09
Trout Isolation Facility EA Approval: May 09
FONSI: Jun 09
Total Estimated
Cost
$0.00. - -
1/28/2008

Annual NEPA Planning Summary(year) Program or Field Orginization Name



Annual NEPA Planning Summary Environmental Impact Statements

*Title, Location

Estimated Cost

Expected to be Prepared in the Next 24 Months

Bonneville Power Administration

Estimated Schedule
(**NEPA Milestones)

Description

Determination Date:

NOI: Sep 08
Scoping:
I-5 Corridor EIS Draft Sep 10
Hearings
Final Sep 11
ROD Oct 11
Determination Date:
NOI: Sep 08
Scoping:
John Day-Big Eddy EIS Draft Nov 09
Hearings
Final Jul 10
ROD Aug 10
Determination Date:
NOI: Jun 09
Scoping:
West of Slatt Gen Int Project EIS Draft Aug 10
Hearings
Final Apr 11
ROD May 11




Determination Date:
NOI; Sep 09
West of Cascades South Reinforce Project Scoping:
EIS Draft Nov 10
Hearings
Final Jul 11
ROD Auc.; 11

Total Estimated
Cost

$0.00




